COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 14/ 2019

ESTI MATE SUMVARY 10: 41: 05
CONTI D C20754 ESTI MATE NO. 0009 PROG SPEC YR: 2005
PCN: 20754- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 121.0 DAYS TIVE ALLOW 187 WORK DAYS
SH 167 FROM MP 0 -- 4.9 NEAR FOW.ER PERCENT TIME:  64.71 ORI G TI ME ALLON 176 WORK DAYS
PRQJECT NO. STR167A- 002
SH 167 FROM MP 0 to 4.9 NEAR FO
NAME OF ROAD:
PRQJECT COUNTI ES: OTERO CROWLEY
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 14/ 2019 DATE TIME STARTED 10/09/2018
P.O. BOX 566 DATE LET 08/ 23/ 2018 DATE WORK BEGAN 10/ 16/ 2018
DATE AWARDED 09/ 13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/09/2018 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 10/ 09/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 095, 512. 00 PARTI Cl PATI NG $ 4, 300, 806. 02 $ 1, 649, 085. 19
AWARD PRQIJECT AMT: $ 5,715,910.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 70. 56% TOTAL EARNI NGS 4,300, 806. 02 1,649, 085. 19
FUNDS AVAI LABLE: $ 1,794,705.98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4, 300, 806. 02 1, 649, 085. 19
TOTAL CLAI M5 $ 0.00 RETAI NAGE -85, 738. 65 -14, 609. 70
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,215, 067. 37 1, 634, 475. 49
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,215, 067. 37 1, 634, 475. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 634, 475. 49

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20754-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: STRL67A- 002 ESTI MATE NO 0009 10: 41: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 206. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 202-00200 *Rermoval of Sidewal k 460. 000 359. 820
SY 0. 000 0. 00
16. 00000 359. 820 5,757.12
0015 202- 00203 *Renmpval of Curb and Gutter 605. 000 587.500
LF 0. 000 0. 00
10. 00000 587. 500 5,875. 00
0020 202-00210 *Renpval of Concrete Pavenment 247.000 206. 600
SY 0. 000 0. 00
30. 00000 206. 600 6,198. 00
0025 202-00220 Renoval of Asphalt Mat 1, 720. 000 1,539. 100
5% 0. 000 0. 00
5. 00000 1, 539. 100 7,695. 50
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 33, 254. 000 29, 066. 000
SY 3, 384. 000 13, 536. 00
4.00000 32, 450. 000 129, 800. 00
0035 202-00810 *Rerpval of Ground Sign 132. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0040 202-00821 *Rermoval of Sign Panel 25. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0045 203-00060 Enbanknent Material (Conplete In Place) 92. 000 92. 000
cY 0. 000 0. 00
90. 00000 92. 000 8, 280. 00
0050 203-00065 Enbanknent Material (Conplete In Place) (R20) 37.000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0.00
0055 203-00100 Muick Excavation 0. 000 0. 000
cY 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20754-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO: 0009 10: 41: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 25. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0065 203-01510 Backhoe 25. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0070 203-01550 Dozi ng 25. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0080 203-01597 Pot hol i ng 15. 000 8. 000
HOUR 0. 000 0. 00
240. 00000 8. 000 1, 920. 00
0085 203-01622 Sweeping (Wth Pickup Broom 20. 000 6. 000
HOUR 0. 000 0. 00
170. 00000 6. 000 1, 020. 00
0090 203-02330 Labor er 16. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0095 207-00205 Topsoi | 670. 000 0. 000
cY 0. 000 0. 00
1. 00000 0. 000 0.00
0100 207-00210 St ockpi |l e Topsoi l 0. 000 0. 000
cY 0. 000 0. 00
0. 50000 0. 000 0. 00
0105 208- 00002 Erosi on Log Type 1 (12 Inch) 604. 000 524. 000
LF 0. 000 0. 00
6. 00000 524. 000 3,144.00
0110 208-00012 Erosi on Log Type 1 (9 Inch) 0. 000 0. 000
LF 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20754-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO: 0009 10: 41: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00035  Aggregate Bag 250. 000 166. 000
LF 0. 000 0. 00
10. 00000 166. 000 1, 660. 00
0120 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0125 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 6. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0130 208-00054 StormDrain Inlet Protection (Type I1I) 3. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0.00
0135 208-00056 StormDrain Inlet Protection (Type IIl) 4.000 1. 000
EACH 3. 000 1, 050. 00
350. 00000 4. 000 1, 400. 00
0140 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0145 208-00103 Renoval and Disposal of Sedinent (Labor) 60. 000 2.000
HOUR 0. 000 0. 00
50. 00000 2.000 100. 00
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0155 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 1.000
HOUR 0. 000 0. 00
170. 00000 1. 000 170. 00
0160 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0165 208-00207  Erosion Control Managenent 100. 000 50. 500
DAY 13. 000 3, 900. 00

300. 00000 63. 500 19, 050. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20754-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO: 0009 10: 41: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00066 Reset Monument Box 11. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0175 210-00827 Reset Pul |l Box 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0180 210-04010 Adj ust Manhol e 9. 000 1. 000
EACH 6. 000 5, 400. 00
900. 00000 7.000 6, 300. 00
0185 210- 04050 Adj ust Val ve Box 10. 000 2.000
EACH 8. 000 4,800. 00
600. 00000 10. 000 6, 000. 00
0190 210- 04060 Adj ust \Water Meter 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0195 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0200 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0205 213-00002 *Mul chi ng (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0210 214-00000 Landscape Mai nt enance 0. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0215 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 1, 100. 000 0. 000
Cl ass
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0220 304-06007  Aggregate Base Course (Class 6) 432.000 180. 000
cY 0. 000 0. 00

50. 00000 180. 000 9, 000. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20754-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO: 0009 10: 41: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 304-08002  Aggregate Base Course (Shoul der Material) 150. 000 0. 000
cY 0. 000 0. 00
44.00000 0. 000 0. 00
0230 304-09100 Aggregate Base Course (Recycled Asphalt Pavenent) 1,181. 000 831. 280
TON 0. 000 0. 00
18. 00000 831. 280 14, 963. 04
0235 307- 00000 *Hydrated Linme 293. 000 0. 000
TON 177. 660 39, 085. 20
220. 00000 177. 660 39, 085. 20
0240 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 820. 590 713. 910
TON 106. 680 20, 269. 20
190. 00000 820. 590 155,912. 10
0245 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 13, 309. 000 7,573. 830
TON 3, 061. 220 251, 020. 04
82. 00000 10, 635. 050 872,074.10
0250 406-09500 *Col d Bitum nous Pavenent (Recycle) 117, 812. 000 0. 000
SY 110, 000. 000 550, 000. 00
5. 00000 110, 000. 000 550, 000. 00
0255 409-01015 *Cover Coat Material (Type I) 48, 035. 000 0. 000
Sy 0. 000 0. 00
1. 60000 0. 000 0. 00
0260 409-02015 *Cover Coat Material (Type II) 95, 914. 000 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0265 409- 09500 *Slurry Seal Material 45, 408. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0270 411-10216 *Emul si fied Asphalt (CRS-2P) 68, 303. 000 0. 000
GAL 0. 000 0. 00
2.60000 0. 000 0. 00
0275 411-10255 Enul sified Asphalt (Sl ow Setting) 5, 738. 450 4,020. 500
GAL 1,717.950 6,871. 80

4. 00000 5, 738. 450 22,953. 80



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20754-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO: 0009 10: 41: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-90040  *Recycling Agent 163, 527. 000 0. 000
GAL 140, 267. 860 378, 723. 22
2.70000 140, 267. 860 378,723. 22
0285 412-00600 *Concrete Pavenent (6 Inch) 21. 000 13.600
5% 0. 000 0.00
160. 00000 13. 600 2,176.00
0290 506-00212 *Riprap (12 Inch) 16. 000 0. 000
cy 0. 000 0.00
210. 00000 0. 000 0.00
0295 603-10180 18 Inch Corrugated Steel Pipe 110. 000 0. 000
LF 0.000 0. 00
140. 00000 0. 000 0.00
0300 607-11580  Fence (Tenporary) 120. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0.00
0305 608-00000 *Concrete Sidewal k 292. 000 155. 660
SY 81. 340 6, 507. 20
80. 00000 237. 000 18, 960. 00
0310 608-00010 *Concrete Curb Ramp 425. 000 266. 540
sy 158. 460 31, 692. 00
200. 00000 425. 000 85, 000. 00
0315 609-21020 *Curb and CGutter Type 2 (Section II-B) 1, 383. 000 750. 200
LF 632. 800 28, 476. 00
45. 00000 1, 383. 000 62, 235. 00
0320 609-24006 *CGutter Type 2 (6 Foot) 127.000 88. 000
LF 0. 000 0. 00
80. 00000 88. 000 7,040. 00
0325 609-24008 *CQutter Type 2 (8 Foot) 200. 000 152. 000
LF 0. 000 0.00
90. 00000 152. 000 13, 680. 00
0330 609-60011  *Curb Type 6 (Section M 50. 000 0. 000
LF 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

610- 00030

612- 00001

612-00003

612- 00041

612-00042

612- 00043

614-00011

614- 00012

614-01503

614- 01573

614-01583

C20754
20754-BID
STR167A- 002

ROADWAY

*Medi an Cover

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

*Steel Sign

Sli pbase

*Steel Sign
Sl i pbase

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Mat eri al

(Concrete)

(Type I)

(Type 111)

(Flexible) (Type 1)

(Flexible) (Type I1)

(Flexible) (Type I11)

(Cass I)

(Class I1)

ESTI MATE NO 0009

Support (2-1nch Round)(Post and Socket)

Support (2-1/2 Inch Round NP-40)(Post &

Support (2-1/2 In Round Sch 80) (Post &

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
929. 000
SF
16. 00000
93. 000
EACH
20. 00000
35. 000
EACH
21. 00000
273. 000
EACH
60. 00000
5. 000
EACH
65. 00000
20. 000
EACH
70. 00000
537. 000
SF
18. 00000
1, 045. 000
SF
21. 00000
39. 000
EACH
200. 00000
93. 000
EACH
400. 00000
4. 000
EACH

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

590. 000
339. 000
929. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 06/ 14/ 2019

5,424

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 41: 05

AMOUNT

14, 864

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0390 625-00000

0395

626- 00000

0400

626-01103

0405

627-00011

0410

627-00013

0415

627- 00030

0420

627-00070

0425

627- 30405

0430

627-30411

0435

630- 00000

0440 630-00007

C20754
20754-BID
STR167A- 002
| TEM
DESCRI PTI ON
ROADWAY

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II11)

*Pavenent Marking Paint (\Waterborne)

*Pavenent Marking Paint (H gh Build)

Rai sed Pavenent Marker (Tenporary)

*Pref ormed Thernopl astic Paverent Marking

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

1. 000

40, 000. 00000

1. 000
LS
463, 593. 00000

1. 000
LS
15, 000. 00000
3, 000. 000
GAL
41. 00000
1, 907. 000
GAL
43. 00000
6, 000. 000
EACH
2.00000
126. 000
SF
16. 00000
620. 000
SF
22.00000
736. 000
SF
18. 00000
4,908. 000
HOUR
22.00000
100. 000
DAY

90. 00000

QrY TH'S PERI OD
QTY TO DATE

=

o o o

99.
99.

508.
508.

3, 251.
1, 656
4,908

86.
14.
100.

.510
. 230
. 740

. 600
. 400
. 000

. 750
.125
. 875

. 470
. 220
. 690

. 000
. 000
. 000

. 000
. 000

000

. 000
. 000

000

000
000
000

000
000
000

500
500
000

000
000
000

Page 9

ESTI MATE RUN 06/ 14/ 2019

9, 200

185, 437

1, 875.

24, 691.

2,178

9,144

36, 443

1, 260.

00

20

00

02

.00

.00

.00

00

00

00

00

10: 41: 05

AMOUNT

29, 600

463, 593

13,125

38, 281.

2,178

9, 144

107, 976

9, 000

00

00

00

29

.00

.00

.00

00

00

00

00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20754-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO: 0009 10: 41: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00012 *Traffic Control Management 176. 000 111.000
DAY 21. 000 14, 700. 00
700. 00000 132. 000 92, 400. 00
0450 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1.000
EACH 0. 000 0. 00
80. 00000 1. 000 80. 00
0455 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0460 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0465 630-80341  *Construction Traffic Sign (Panel Size A) 184. 000 88. 500
EACH 3. 500 52.50
15. 00000 92. 000 1, 380. 00
0470 630-80342 *Construction Traffic Sign (Panel Size B) 68. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0475 630-80355 *Portable Message Sign Panel 9. 000 4. 000
EACH 0. 000 0. 00
12, 000. 00000 4. 000 48, 000. 00
0480 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0.500 750. 00
1, 500. 00000 0. 500 750. 00
0485 630-80360  *Drum Channel i zi ng Device 155. 000 74.000
EACH 0. 000 0. 00
12. 00000 74.000 888. 00
0490 630-80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
3. 00000 100. 000 300. 00
0495 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20754-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO: 0009 10: 41: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-85040 *| npact Attenuator (Truck Munted Attenuator) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0505 630-86810 *Traffic Signal (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0510 700-70010 F/ A Mnor Contract Revisions 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70012 F/ A Asphalt Pavenent Incentive 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70016 F/ A Fuel Cost Adj ustnment 19, 750. 000 772.090
F A 2,943.700 2,943.70
1. 00000 3, 715. 790 3,715.79
0530 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 25, 000. 000 - 36, 754. 840
FA 2,901. 110 2,901. 11
1. 00000 -33,853. 730 -33,853.73
0535 700-70023 F/ A On- The-Job Trai nee 2, 560. 000 2,560. 000
FA 0. 000 0. 00
1. 00000 2, 560. 000 2,560. 00
0540 700-70025 F/A Quality Incentive Payment 44, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70031 F/A Interim Surface Repair 2,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70042 F/ A Railroad Flagging 29, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20754-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO: 0009 10: 41: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700-70310 F/ A Landscaping 4, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70380 F/A Erosion Control 8, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0740 411-10025  Emul Asph (Sp) (CQS-1hL) CMO 002 58. 000 0. 000
TON 0. 000 0.00
610. 00000 0. 000 0. 00
0745 625-00001  Const Surveying (Hour) CMO 002 90. 000 70. 500
HOUR 0. 000 0.00
150. 00000 70. 500 10, 575. 00
0750 630-80344  Const Traf Sign (Spec) CMO 002 25.000 8. 000
SF 0. 000 0.00
18. 00000 8. 000 144.00
0755 202-00015 Rem Headwal | CMO 004 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2. 000 2, 000. 00
0760 202-00035 Rem Pi pe CMO 004 80. 000 80. 000
LF 0. 000 0.00
38. 00000 80. 000 3, 040. 00
0765 206-00000  Str Excav CMO 004 83. 000 83. 000
cy 0. 000 0.00
32. 00000 83. 000 2, 656. 00
0770 206-00100  str Bkfl (CL 1) CMO 004 67. 000 67. 000
Ccy 0. 000 0.00
58. 00000 67.000 3, 886. 00
0775 601-01000 Conc CL B CMD 004 4. 000 0. 000
cy 0. 000 0.00
3,100. 00000 0. 000 0.00
0780 603-10240 24 In CSP CMO 004 100. 000 100. 000
LF 0. 000 0.00

110. 00000 100. 000 11, 000. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20754-BI D ESTI MATE RUN 06/ 14/ 2019
PRQIECT STR167A- 002 ESTI MATE NO 0009 10: 41: 05
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0785 626-00100 Mobi i zation (W o Autopay) CMO 004 1. 000 1. 000
LS 0. 000 0.00
2,600. 00000 1. 000 2,600.00
0790 700-70080 F/ A Furnish Hot Mx Asphalt CMO 003 29, 325. 000 29, 325. 000
F A 0. 000 0. 00
1. 00000 29, 325. 000 29, 325. 00
CAT 0200 CURRENT AMI $ 5,066, 688.20% 1,638,330.19% 3,317,079.43
CAT NO0300 STRUCTURES
0565 202- 00246 *Renpval of Asphalt Mat (Planing) (Special) 2,228. 000 2,227.330
5% 0. 000 0.00
22.00000 2,227.330 49, 001. 26
0570 202-00425 *Renoval of Bridge Railing 911. 000 841. 000
LF 0. 000 0. 00
15. 00000 841. 000 12, 615. 00
0575 202-00453  *Renoval of Portions of Present Structure (Class 2) 362.720 362. 720
5% 0. 000 0.00
300. 00000 362. 720 108, 816. 00
0580 202-00460 *Renpval of Portions of Present Structure (Class 3) 186. 000 185. 240
SY 0. 000 0. 00
400. 00000 185. 240 74, 096. 00
0585 202-00504 *Renoval of Expansion Device 84. 000 84.000
LF 0. 000 0.00
180. 00000 84. 000 15, 120. 00
0590 202-01130 *Renoval of Guardrail Type 3 196. 000 196. 000
LF 0. 000 0. 00
10. 00000 196. 000 1, 960. 00
0595 206- 00065 *Structure Backfill (FlowFill) 4.000 4.000
cY 0. 000 0. 00
700. 00000 4. 000 2,800.00
0600 210-00520  *Rebuild Portions of Present Structure 47.000 30. 670
SY 0. 000 0. 00
1, 600. 00000 30.670 49, 072. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20754-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO: 0009 10: 41: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0605 240-00010 Renoval of Nests 8. 000 8. 000
HOUR 0. 000 0. 00
60. 00000 8. 000 480. 00
0610 240-00020 Netting 0. 000 0. 000
5% 0. 000 0. 00
2.00000 0. 000 0. 00
0615 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 379. 000 379. 000
TON 0. 000 0.00
82. 00000 379. 000 31, 078. 00
0620 409-02015 Cover Coat Material (Type I1) 432. 000 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0625 409-09500 *Slurry Seal Material 432. 000 0. 000
SY 0. 000 0.00
3. 00000 0. 000 0. 00
0630 509-00000 *Structural Steel 74. 000 0. 000
LB 74.000 1, 110. 00
15. 00000 74.000 1, 110. 00
0635 509-00001  *Structural Steel (Galvanized) 1, 929. 000 0. 000
LB 1, 929. 000 9, 645. 00
5. 00000 1, 929. 000 9, 645. 00
0640 515-00120 *Waterproofing (Menbrane) 1, 310. 000 1, 309. 800
5% 0. 000 0. 00
22.00000 1, 309. 800 28, 815. 60
0645 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 56. 000 0. 000
LF 0. 000 0.00
140. 00000 0. 000 0. 00
0650 518-01050  *Bridge Expansion Device (Special) 28. 000 28. 000
LF 0. 000 0. 00
700. 00000 28. 000 19, 600. 00
0655 601-03041 *Concrete Class D (Bridge) (Special) 72.000 71. 400
cY 0. 000 0. 00

1, 800. 00000 71.400 128, 520. 00



CONTI D

CAT NO0300

0660 601-51005

0665 602- 00000

0670 602-00020

0675 606-00301

0680 606-00305

0685 606-00720

0690 606-01370

0695 606-01385

0700 606-01390

0705 606-02003

0710 606-02005

C20754
20754-BID
STR167A- 002
| TEM
DESCRI PTI ON
STRUCTURES

*Gal vani ¢ Anodes

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

*Quardrail Type 3 (6-3 Post Spacing)

*Quardrai |l Type 3 (Special)

*Quardrail Type 7 (Style CO)

*Transi tion Type 3G

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 228. 000
EACH
30. 00000
1, 000. 000
LB
2.00000
183. 000
LB
15. 00000
1, 225. 000
LF
40. 00000
24. 000
LF
42.00000
0. 000
LF
220. 00000
12. 000
EACH
2, 500. 00000
1. 000
EACH
2, 000. 00000
1. 000
EACH
2, 100. 00000
9. 000
EACH
4,500. 00000
2.000
EACH

3, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 228. 000
0. 000
1, 228. 000

612. 365
0. 000
612. 365

183. 000
0. 000
183. 000

1, 225. 000
0. 000
1, 225. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

12. 000
0. 000
12.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

9. 000
0. 000
9. 000

2.000
0. 000
2.000

Page 15

ESTI MATE RUN 06/ 14/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 41: 05

AMOUNT

36, 840

1,224

2,745

49, 000

1, 008

30, 000

2,000

2,100

40, 500

7,000

00

73

00

00

00

.00

00

00

00

00

00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20754-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: STR167A- 002 ESTI MATE NO: 0009 10: 41: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0715 606-11010 *Bridge Rail Type 10R 846. 000 846. 000
LF 0. 000 0. 00
230. 00000 846. 000 194, 580. 00
0720 606-11015 *Bridge Rail Type 10R (Special) 120. 000 120. 000
LF 0. 000 0. 00
300. 00000 120. 000 36, 000. 00

CAT 0300 CURRENT AMT $ 974,823.80 % 10, 755.00 % 935, 726. 59
CAT NO0400 Construction Engineering Bid Itens

0725 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
26, 000. 00000 1. 000 26, 000. 00
0730 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0735 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
CAT 0400 CURRENT AMT $ 54, 000. 00 $ 0.00% 48, 000. 00

PRQJECT TOTAL CURRENT AMI $ 6, 095,512.00% 1,649, 085.19$ 4, 300, 806. 02



